

Table of Contents

| | |
|--|----|
| 1: Introduction | 5 |
| 2: Strategic Context | 6 |
| Building Schools for the Future (BSF) | 6 |
| Asset Management Plan (AMP) | 7 |
| General Premises Information | 7 |
| Condition..... | 8 |
| Urgency Ratings | 9 |
| Suitability | 9 |
| Sufficiency | 10 |
| Linking Condition, Suitability and Sufficiency | 10 |
| School Improvement Plan/School Development Plan | 11 |
| Condition Surveys..... | 12 |
| Cyclical Maintenance..... | 12 |
| Refurbishment/Minor Improvements..... | 14 |
| Unplanned Day-to-day Maintenance | 14 |
| 4: Funding the Maintenance Programme | 17 |
| Devolved Formula Capital (DFC)..... | 17 |
| Specialist Schools Capital Grant | 17 |
| Computers for Pupils | 18 |
| Targeted Capital Funding | 20 |
| VA Capital Funding..... | 20 |
| Other Possibilities | 20 |
| Value for Money (VFM)..... | 20 |
| 5: Implementing the Annual Maintenance Programme..... | 24 |
| Key Considerations..... | 24 |
| Key Components of a Good Specification | 26 |
| Selection of Contractors | 27 |
| A Contractor Selection Checklist: | 28 |
| Management of Work on Site – The Role of the Project Manager | 29 |
| 6: The Role of the Site Manager..... | 30 |
| Analysis of the Possible Pros and Cons of Using Premises Staff to Carry Out Building Work | 31 |
| Analysis of the Possible Pros and Cons of Using Site Managers as Project Managers..... | 32 |
| Sample Job Specification for Sites Manager – Key Tasks | 33 |
| Sample Job Specification for Site Maintenance Attendant – Key Tasks | 34 |
| Housekeeping | 35 |
| 7: Legal Guidance in Relation to School Premises..... | 37 |
| Summary of duties under the CDM regulations 2007 | 41 |
| Notifiable and Non-notifiable Projects..... | 43 |
| Risk Management – CDM..... | 45 |
| The Law in Relation to Asbestos | 46 |

| | |
|---|----|
| 8: Implementing a Minor Building Project: a Step-by-Step Guide..... | 48 |
| Key Members of the Design Team | 51 |
| The Building Project Process – a Summary | 52 |
| A Rough Guide to Fees Payable for Each Discipline Involved in a Project | 52 |
| A Checklist of Items to be Included in the Handover File | 53 |
| 9: Strategies for Reducing Unplanned Maintenance Costs | 54 |
| Site Security and Fire Precautions | 54 |
| Fire – Regulatory Reform (Fire Safety) Order 2005..... | 55 |
| 10: Risk Management and Risk Assessment | 57 |
| An Approach to Risk Assessment | 57 |
| Some Scenarios | 60 |
| Appendices | 63 |
| Appendix A: How Well are you Managing your Premises?..... | 63 |
| Appendix B: A Checklist of Key Site and Building Information | 64 |
| Appendix C: Blank Three Year Refurbishment Programme | 65 |
| Appendix D: Generic Risk Assessment Recording Form | 66 |
| Appendix E: Model Repair Report Form | 67 |
| Appendix F: Model Health and Safety Contractor Induction Checklist | 68 |
| Appendix G: Condition Survey Sample | 69 |
| Appendix H: Condition Survey Sample 2 Appendix I: Resource Locator | 70 |
| Appendix I: Resource Locator | 71 |
| Acronyms..... | 76 |